
NARVAL	II	-	possible	schedule

Stundenbudget:	95	(Blockzeit,	incl.	Transfers)
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Wed 03.08.
Thu 04.08.
Fri 05.08.
Sat 06.08.
Sun 07.08.

1 Mon 08.08. HALO:	OBI	->	BGI try	to	catch	cloudsat	overpass	(depending	on	location/wind/fuel) 1
2 Tue 09.08. familiarization,	customs	for	aircraft,	briefings,	badges	etc.;	flight	planning
3 Wed 10-08. flight			 2
4 Thu 11.08. flight			 3
5 Fri 12.08. ground	day,	flight	planning
6 Sat 13.08. day-off	
7 Sun 14.08. flight	 4
8 Mon 15.08. flight	 5
9 Tue 16.08. ground	day,	flight	planning	
10 Wed 17.08. flight 6
11 Thu 18.08. 	flight 7
12 Fri 19.08. groud	day,	flight	planning			
13 Sat 20.08. day-off
14 Sun 21.08. flight 8
15 Mon 22.08. flight	 9
16 Tue 23.08. ground	day,	flight	planning
17 Wed 24.08. flight 10
18 Thu 25.08. flight	 11
19 Fri 26.08. backup
20 Sat 27.08. backup
21 Sun 28.08. backup
22 Mon 29.08. Bodenarbeiten,	Flugplanung
23 Tue 30.08. Packen,	Vorbereitung	Transfer,	Bodenarbeiten
24 Wed 31.08. HALO:	BGI	->	OBI try	to	catch	cloudsat	overpass	(depending	on	location/wind/fuel) 10 12
31 Thu 01.09.
32 Fri 02.09.
33 Sat 22.08.
34 Sun 23.08.

Summe	Blockzeit 10
Budget	Blockzeit 95
Rest	Blockzeit 85

12	Flüge	geplant	(s.	FPA)

Wed/Thu:	Travel	to	BGI	(first	team	members)
Thu-Fri	(Mo)	@BGI:	freight/customs,	airport	authority,	handling	agent
Friday	@OBI:	get	HALO	ready	for	transfer
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